North Street and Riverside Avenue Improvements

|
02-SHA-0-AND ‘PPNO 2145 ‘ CE/NS?

At 1/15/02 meeting with Shasta County, D Little said Marlene is working on funding. Technical correction to change scope of job, then request state
only funding. Still may be ROW take. Not sure yet if will be non-federalized.

Consultants: Willdan, North State Resources, Fox and Coyote, Applied

EA02-454654L Earthworks if architec needed.

RPSTPL-5321(003)

| |
Project description: Widen North Street from Sharon Avenue to the Sacramento River Bridge and Riverside Avenue from Alexander
Avenue to North Street. JP says project scope may need to be revisited. May stay with 3 lanes project for this phase; 5 lanes for future
project. If so, ROW may change. E Orr is checking with RC. Hold off on PES until they discuss.

Action Date Notes
Field review scheduled for 8/8. W. Lanning prepared PES 2/01. Areas
PES for discussion: will traffic signal be installed in Phase 1;floodplain study
needed; farmlands documentation; need check haz and traffic.
ESL/APE Maps County will add staging area on fire dept property.
wetlands TBD
farmland TBD

PES checked yes. CM took pics. Number of large valley oaks to be

visual impacts . :
P removed. Median will have replacement trees.

City has sent CLOMAR to FEMA for change in floodplain designation
for Tormey Drain area. FEMA's response (LOMAR) will negate need for

floodplain floodplain study. City expects LOMAR before env doc done for this
project.
noise Needed.
biology Needed. Elderberries near area. Still have to address if within 100'. No

direct take, but consultation required.

air quality Need CO model.




section 106 - archaeology

Needed. D. McGann said did survey of area for Fox and Coyote in past.
Need background info.

section 106 - architecture

Total of 13 parcels will have ROW take; 2 residences will be removed.
G Petershagen says structures w/ROW take that were built post 1956
need photo, then he will determine if needs to be evaluated.

hazardous materials

Brown and Mills prepared an ISA 2/99. Ready for Caltrans review?

traffic

Omni-Means prepared 4/30/99. Ready for Caltrans review?




STATUS OF NEPA CLEARANCE FOR CITY OF ANDERSON PROJECTS

Environmental

Technical Study

Transmittal /

Project Name Project Number Document Required Approval Dates Status/Notes
Ir::;'\'::::s Bgi-gggt-)%-(co;)
EA02-918249L
PES Needed Draft PES sent 3/14/03
APE Needed ESL sent 3/14/03
biology
floodplain Needed In floodplain.
106 Needed No date given for bridge in inventory.

channel work

Piers to be removed?

ROW

Approx 0.88 acre take. Need to show properties with ROW take on map.
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